



SAFI

Support to Aquaculture and the Fishery Industry

Grant Agreement No. 607155

D1.1 - Project Management Plan

Executive Summary

Due date of delivery:	M1 (31/10/2013)
Version of the document:	v1.0
Lead contractor for this deliverable:	ACRI-ST
Dissemination level for the deliverable:	Restricted






REVISION RECORDS

Issue	Date	Updates	Authors
1.0	08/01/2014	Creation	Chloe Vincent, Olivia Lesne, Antoine Mangin, ACRI-ST. Reviewed by SAFI Consortium.

TABLE OF SIGNATURES

This document has been approved by:

Date	Name, Title, Beneficiary	Signature
10/01/2014	Antoine Mangin, SAFI Coordinator, ACRI-ST	

Period covered by the project: 01/10/2013 – 30/09/2016 (36 months)
Type of funding scheme: Collaborative Project - small or medium-scale focused research project
Name of the coordinator: Antoine Mangin, ACRI-ST
Mail: antoine.mangin@acri-st.fr
Tel: +33 4 92 96 75 08
Fax: +33 4 92 96 71 17

No part of this work may be reproduced or used in any form or by any means (graphic, electronic, or mechanical including photocopying, recording, taping, or information storage and retrieval systems) without the written permission of the copyright owner(s) in accordance with the terms of the SAFI Consortium Agreement (REA Grant Agreement 607155).

All rights reserved.

This document may change without notice.



1 PUBLISHABLE SUMMARY OF THE DOCUMENT

Project summary

The Objective of SAFI project (SAFI standing for “Service to Aquaculture and Fishery Industry”) is to exploit Earth Observation resources to support fishery and aquaculture industries in marine coastal regions. The service, based on additive value brought by a network of SMEs, is adapted to each category of targeted users, and aims to realize the following objectives by making the best use of emerging EO products:

- 1) Develop a service to assist aquaculture deployment (optimization of cages location w.r.t. to environmental and ecological context) and environmental monitoring during operations,
- 2) Develop a service to support fishery by providing indicators of recruitments, abundances, and shell/fish locations (and its variability due to climate change),
- 3) Set up a network of SMEs at different levels of expertise (and EO awareness) required by the service – and to build a consistent and marketable offer,
- 4) Evaluate the capacity of exportation and acceptance of this service,
- 5) Foster the use of Sentinel 2 and Sentinel 3 data (upcoming ESA satellites).

The project will finally lead to the development, deployment and evaluation of an integrated web-GIS, broadcasting SAFI indicators to the various user concerned (industrials, public administrations in charge of fishery/aquaculture planning, EO service providers, great public) fed by a service of EO high level data processing.

Deliverable summary

This report is the Project Management Plan (PMP) of SAFI project, deliverable due in the frame of WP1 – Administrative and Financial Management.

It has been prepared by ACRI-ST as SAFI coordinator at the early stage of the project, based on the Contractual baseline, on the Annex I of the REA Grant Agreement defining the Description of Work (DOW) for SAFI project and further to discussions with the consortium during the Kick-Off meeting, in order to state the project management principles to be applied by all participants.

The project structuration and the general organisation are reminded in this Project Management Plan. It also defines more particularly:

- The interface between the consortium and the REA;
- The relationships between the partners and the coordinator and the different means of communication;
- The monitoring tools and procedures (collaborative site, work plan, actions management, travel plan, open issues...) including the follow-on and the traceability of all actions;
- The management of the milestones and reviews, both internally within the consortium and with REA;
- The rules to prepare, control and submit the outputs to the REA (deliverables including prototypes, and workshops, reporting) and the acceptance criteria on the output and deliverables;
- The risk assessment and the mitigation actions.



ANNEXES

ANNEX 1: ACRONYMS

AR -----	Annual Review
DOMMRS-----	Daithi O’Murchu Marine Research Station (Partner #6)
DOW-----	Description Of Work
EC -----	European Commission
EU -----	European Union
GA-----	Grant Agreement
IFAPA -----	Instituto Andaluz de Investigación y Formación Agraria, Pesquera, Alimentaria y de la Producción Ecológica (Partner #5)
IPMA-----	Instituto Portugues do Mar e da Atmosfera IP (Partner #4)
IPR-----	Intellectual Property Rights
SAFI -----	Support for Aquaculture and Fishery Industries
UCC -----	University College Cork (Partner #2)
UH2C -----	Université Hassan II Aïn Chock de Casablanca (Partner #7)
WBS-----	Work Breakdown System
WP -----	Work Package
WPD -----	Work Package Description

- End of the Document -